



CONNECTING WISCONSIN



US 41 Project

WIS 29 Construction Update Meeting

February 19, 2013

Presentation outline

- Introductions
- Project updates
- Upcoming 2013 construction and alternate routes
- 2013 Brown County preview
- Public outreach and business resources

Introductions

- US 41 Project team
 - Will Dorsey, Northeast Region Director
 - Colleen Harris, Northeast Deputy Director
 - Brian Roper, US 41/WIS 441 Projects Group Chief
 - Mike King, US 41 Project Construction Supervisor
 - Eric Gwidt, US 41 Corridor Construction Project Manager
 - Eric Johnson, US 41/WIS 29 Interchange Core Project Leader
 - Bryan Learst, US 41 Resident Construction Engineer
 - Mark Kantola, US 41 Communication Manager

Project update

Mason Street interchange



Construction complete Aug 2012

Construction cost: \$29.5 million

Reconstructed interchange with roundabouts

Project update

Mason Street interchange



Looking northwest

Project update

Mason Street interchange



Looking north

Project update

County J / County RK

Construction: County J north of WIS 29

Looking southwest



Project update

County EB



Project update

County G interchange



Project update

Lombardi Ave interchange



Looking east

WIS 29


2013 Construction

WIS 29 interchange

Construction:

Sept 2012 to Oct 2014

Reconstruct as a system to system interchange & service interchange



WIS 29 interchange



Looking west

WIS 29 interchange



Looking south

WIS 29 interchange



Looking west

Packerland Drive interchange



WIS 29 interchange



Looking northeast

WIS 29 interchange



Looking north

Temporary closures

- Packerland Drive (County EB) / Shawano Avenue
- WIS 29 and US 41
 - Short-term daytime closures
 - Nightly lane and ramp closures

Temporary closures

- Full nighttime closures for tub girder settings (March-May)
 - US 41
 - WIS 29
 - Ramp closures on WIS 29/US 41
 - Traffic will be detoured

WIS 29 interchange



Looking south

WIS 29 and US 41
nighttime freeway
closures




LEGEND


-  WIS 29 closure - signed route
-  Northbound US 41 mainline closure - Alternate route for thru traffic
-  Southbound US 41 mainline closure - Alternate route for thru traffic

WIS 29 follows newly aligned Shawano Ave

Closed permanently

Southbound US 41 exit to Mason St accessed by a temporary ramp from Shawano Ave during construction along Mainline





County FF access to WIS 29 closed during 2013/2014 construction seasons

No access to WIS 29 at County J

9th Street closed June 2013 - Aug 2013

WIS 29 follows newly aligned Shawano Avenue

LEGEND

- ALTERNATE ROUTE
- NEW ROADWAY
- CLOSED & UNDER CONSTRUCTION
- REMOVED



County FF access to WIS 29 closed during 2013/2014 construction seasons

No access to WIS 29 at County J

9th Street closed June 2013 - Aug 2013

WIS 29 follows newly aligned Shawano Avenue

LEGEND


- ALTERNATE ROUTE
- NEW ROADWAY
- CLOSED & UNDER CONSTRUCTION
- REMOVED



Brown County

2013 construction

- Orange Ln to Glory Rd
- Grant St underpass
- Parkview Rd bridges
- Oneida St interchange
- Hansen Rd overpass
- WIS 172 ramps
- Cormier Rd bridges
- Morris Ave bridges
- Lombardi Ave bridges



Brown County

2013 construction

- Glory Rd to 9th St mainline
- 9th St reconstruction
- Larsen Rd to Memorial Dr mainline
- WIS 29 interchange
- Beaver Dam Creek re-alignment / Velp Avenue Stormwater pond
- I-43 Early structures/early fill
- Duck Creek to Lineville Rd mainline
- Lineville Road interchange



9th St and US 41 mainline

- 9th Street reconstruction
 - Closed from June to August 2013
 - Reconstruct during summer break for schools
- US 41 mainline
 - Glory Rd to 9th St
 - Includes northbound C-D lanes between Oneida St and WIS 172
 - Nighttime closure / detour at WIS 172 for sewer construction
 - Larsen Rd to Memorial Dr
 - Duck Creek to Lineville Rd


Oneida St interchange



Looking west


Lineville Rd interchange

Interchange closed for 60 days:
Aug to Oct 2014




I-43 2013 construction

- April – July 2013
 - Atkinson Dr: one lane each direction
 - I-43 mainline: lane closures
 - Atkinson Dr: SB on-ramp closed
 - Webster Ave: NB on-ramp closed



County FF



Interchange closed:
July 2013 to July 2014

Public information meeting:
April 2013

Communication

Continual outreach

- Portable message boards
- News/media alerts
 - Released prior to closure
- Mailings
- Meetings
 - Preconstruction
 - Construction updates



Communication

Continual outreach

- US 41 project website
 - Project information and maps
 - Construction information
 - Lane closures and traffic impacts
 - Interactive map feature
- Social media outreach

The screenshot displays the US 41 Project website interface. At the top, there is a navigation bar with links for Home, Construction updates, Contact us, Site index, Help, En Español, Hmong, and WisDOT home. The main header features the 'CONNECTING WISCONSIN' logo and the 'US 41 Project' title. Below the header, there are tabs for OVERVIEW, MAP, GALLERY, NEWSROOM, and RESOURCES. A progress bar indicates 'Project progress: 1% complete'. The main content area is divided into sections: 'NEWS AND TRAFFIC UPDATES' with news items and traffic closures, a 'MAP' section with a Google Map of the project area, 'QUICK LINKS' for Closures, FAQs, Business resources, Featured video, and Submit feedback, 'DID YOU KNOW?' with a tip about roundabouts, and a 'GALLERY' section with a photo of the existing causeway.

facebook

twitter™



Business resources

- Highway business signs
 - Sign permit applications are available
 - Fill out and submit to Brown County US 41 Project office
 - Coordinate with other businesses
 - Must be approved by WisDOT and municipalities



Business resources

'In this together' kit

[Member Calendar](#)
[Today!](#)
[Business Resources](#)
[Community Calendar](#)

The Green Bay Area Chamber of Commerce

What's New

[for NAFTA Rules of Origin seminar](#)

- Partnership with businesses
- Tools to maintain connection with customers
 - Print ad templates
 - Web banner ads
 - Web site button

Events & Downloads

Nov. 19 - [Business & Breakfast](#) - The Great Market Crash of '08

Our Story

Avoid the construction.
[Click for directions](#)



CONNECTING
WISCONSIN

WHO WE ARE

"The Chamber of Commerce is the focal point of economic and community development."

Questions?