

Brown County Schedule (*subject to change)

	2010	2011	2012	2013	2014	2015	2016	2017
DESIGN	████████████████████							
Real Estate Acquisition	████████████████████					██████████		
Utilities	████████████████████					██████████	██████████	
Construction	████████████████████					██████████	██████████	██████████
Orange Lane to Ninth Street	████████████████████					██████████	██████████	
Ninth Street to Memorial Drive, and WIS 29 (County J to Taylor Street)		████████████████████					██████████	
Memorial Drive to Lineville Road, and I-43 (US 41 to Atkinson Drive)				████████████████████				

CONTACT INFORMATION

For additional information, please contact one of the following staff members:

Chad DeGrave
Project Manager
(920) 492-4112
Chad.Degrave@dot.wi.gov

Kris Schuller
US 41 Project Communication Manager
(920) 492-4109
Kris.Schuller@dot.wi.gov

Both can be also be reached by mail at:

WisDOT Northeast Region
944 Vanderperren Way
Green Bay, WI 54304

FOR GENERAL PROJECT INFORMATION



Find us online at:
www.US41wisconsin.gov



Project Hotline:
(920) 492-4120



WELCOME to the US 41 PROJECT

Scheuring Road Interchange PRECONSTRUCTION PUBLIC INFORMATION MEETING

Hemlock Creek Elementary School
July 13, 2010 from 5 p.m. to 7 p.m.



MEETING PURPOSE

The Wisconsin Department of Transportation (WisDOT) is holding a preconstruction public information meeting for the Scheuring Road Interchange reconstruction project. The purpose of the meeting is to present the construction schedule, traffic management strategies, alternate routes and the resources that are available to businesses.

MEETING FORMAT

Today's meeting will run from 5:00 p.m. to 7:00 p.m., with a presentation that will begin at 5:15 p.m. Please review project displays and feel free to speak with project staff. A form is available for written comments. It can be turned in at this meeting or mailed to WisDOT by July 27.

SCHEURING ROAD INTERCHANGE



CONSTRUCTION STAGING

Reconstruction of the Scheuring Road Interchange will begin in August 2010 and be completed in November 2011. Please see the Scheuring Road Project Brief for more details and the alternate routes that will be available during construction.

August 2010 through November 2010

Construct roundabouts at the intersections of Scheuring Road with PDQ Drive and with Lawrence Drive.

March 2011 through October 2011

Reconstruct the Interchange including Scheuring Road between Lawrence and PDQ Drives.

The Scheuring Road and Mid Valley Drive (north) intersection will be removed and Mid Valley Drive between Scheuring Road and Eisenhower Drive will be obliterated. There will be no access to and from US 41 during this stage of construction.

August through November 2011

Reconstruct the intersections of Scheuring Road with Eisenhower Drive and Main Avenue.

ALTERNATE TRUCK ROUTES

Alternate truck routes have been identified to assist the public and businesses during the reconstruction of the Scheuring Road Interchange.

