



# CONNECTING WISCONSIN



# US 41 Project

## Lineville Road Interchange Preconstruction Meeting

June 4, 2013

# Presentation outline

- Introductions
- Meeting purpose
- Project updates
- Brown County overview
- Public outreach and business resources

# Introductions


- US 41 Project team
  - Will Dorsey, Northeast Region Director
  - Brian Roper, US 41 Project Group Chief
  - Mike King, US 41 Construction Supervisor
  - Eric Gwidt, US 41 Construction Project Manager
  - Ryan Schanhofer, US 41 Project Construction Leader
  - Mark Kantola, US 41 Communication Manager

# Lineville Road interchange

Construction: 2013

Interchange will remain open in 2013

Intermittent lane and ramp closures



# Lineville Road interchange

Construction: Feb to Aug 2014


Bridge demolition begins Feb 2014  
Feb to Aug 2014 – ½ bridge closed  
One lane of traffic in each direction

½ bridge CLOSED

# Lineville Road interchange

Construction: Feb to Aug 2014

Bridge demolition begins Feb 2014  
Feb to Aug 2014 – ½ bridge closed  
One lane of traffic in each direction



1/2 bridge CLOSED

# Lineville Road interchange

Construction: Aug to Oct 2014


Interchange CLOSED for 60 days August 2014 to October 2014



# Lineville Road interchange

Construction: summer 2013 – spring 2015

Replace Lineville Road bridge over US 41




Construct roundabouts at ramp terminals and at East and West Deerfield Avenue intersections

Add bicycle and pedestrian accommodations

# Lineville Road interchange

Construction: summer 2013 – spring 2015



# Lineville Road interchange

Construction: 2014



# US 41 mainline construction

## Duck Creek to Lineville Road



- Summer 2013 – spring 2015
- Construct northbound US 41 temp pavement
  - July to August 2013
- Construct and expand southbound US 41
  - April to August 2014
- Construct and expand northbound US 41
  - August to November 2014



# US 41 mainline construction

## Duck Creek to Lineville Road

- Southbound US 41
  - Traffic to use existing northbound lanes
- Northbound US 41
  - Traffic shifted onto newly constructed southbound lanes




# Contractor's 2013 Schedule

## Duck Creek to Lineville Road

- Start work – early July 2013
  - Place new fills on Lineville
  - Place temporary pavement on NB
- Work may start on SB US 41 in 2013
  - Contractor's choice
- Intermittent ramp and lane closures on US 41 and on Lineville Rd

# Brown County


- Limits: Orange Lane to Lineville Road
- Length: 14 miles
- Construction: 2010 – 2017
- Budget: \$1.055 billion



# Brown County

## 2013 construction


- Orange Ln to Glory Rd mainline



# Brown County

## 2013 construction

- Glory Rd to 9<sup>th</sup> St mainline






# Brown County

## 2013 construction


- Hansen Rd overpass



# Brown County

## 2013 construction


- WIS 172 ramps



# Brown County


## 2013 construction

- Larsen Rd to Memorial Dr mainline



# Brown County 2013 construction


- Duck Creek to Lineville Rd mainline



# Brown County

## 2013 construction


- 9<sup>th</sup> St reconstruction



# Brown County

## 2013 construction


- WIS 29 interchange



# Brown County

## 2013 construction


- Beaver Dam Creek box culvert / Velp Ave pond



# Brown County

## 2013 construction


- I-43 Early structures/early fill



# Brown County

## 2013 construction

- Lineville Rd interchange



# Communication

## Continual outreach

- Portable message boards
- News/media alerts
  - Released prior to closure
- Mailings
- Meetings
  - Preconstruction
  - Construction updates



# Communication

## Continual outreach

- US 41 project website
  - Project information and maps
  - Construction information
  - Lane closures and traffic impacts
  - Interactive map feature
- Social media outreach

The screenshot displays the US 41 Project website interface. At the top, there is a navigation bar with links for Home, Construction updates, Contact us, Site index, Help, En Español, Hmong, and WisDOT home. The main header features the 'CONNECTING WISCONSIN' logo and the 'US 41 Project' title. Below the header, there are tabs for OVERVIEW, MAP, GALLERY, NEWSROOM, and RESOURCES. A progress bar indicates 'Project progress: 1% complete'. The main content area is divided into sections: 'NEWS AND TRAFFIC UPDATES' with news items and traffic closures, a 'MAP' section with a Google Map of the project area, 'QUICK LINKS' for closures, FAQs, business resources, featured video, and feedback, 'DID YOU KNOW?' with a safety tip about roundabouts, and a 'GALLERY' section with a photo of the existing causeway.

# Business resources

- Highway business signs
  - Sign permit applications are available
  - Fill out and submit to Brown County US 41 Project office
  - Coordinate with other businesses
  - Must be approved by WisDOT and municipalities



# Business resources

'In this together' kit

## The Green Bay Area Chamber of Commerce

### What's New

[for NAFTA Rules of Origin seminar](#)

### Events & Downloads

Nov. 19 - [Business & Breakfast](#) - The Great Market Crash of '08

### Our Story

Avoid the construction.  
[Click for directions](#)



CONNECTING  
WISCONSIN

#### WHO WE ARE

*"The Chamber of Commerce is the focal point of economic and community development."*

- Partnership with businesses
- Tools to maintain connection with customers
  - Print ad templates
  - Web banner ads
  - Web site button

# Questions?