



CONNECTING WISCONSIN

WELCOME to the **US 41 PROJECT**

Oneida Street Interchange and US 41 Mainline Construction Update Meetings

Wednesday, March 11, 2015

7:30-9 a.m. (businesses only) with a brief presentation at 7:45 a.m.

5-6:30 p.m. (public meeting) with a brief presentation at 5:15 p.m.

US 41 Brown County Project Office, 1940 West Mason Street, Green Bay



Meeting purpose

The primary purpose of these meetings is to provide updated information to the business community, local officials and the general public about construction staging and schedules for the Oneida Street interchange area and the US 41 mainline (Glory Road to 9th Street).

These meetings will provide updates on:

- 2015 and 2016 construction at the Oneida Street interchange and along the US 41 mainline (Glory Road to 9th Street).
- Noise barrier construction and schedules.
- Nighttime noise and lighting impacts.

Meeting format

Today's business meeting will be from 7:30 to 9 a.m. with a brief presentation at 7:45 a.m. Today's public meeting will be from 5 to 6:30 p.m. with a brief presentation at 5:15 p.m. Please review the project displays, and feel free to speak with project staff about questions or concerns.

Construction at the Oneida Street interchange and along the US 41 mainline


Major construction will continue along the US 41 mainline from Glory Road to 9th Street through the fall of 2016. Major construction will be completed at the Oneida Street interchange by the fall of 2016.



LEGEND

- 1** Oneida Street/Waube Lane interchange
May 2014 - Fall 2016
- 2** US 41 mainline (Glory Road to 9th Street)
August 2013 - Fall 2016
- 3** WIS 172 interchange (limited reconstruction)
May 2014 - Fall 2016
- 4** Noise barrier installation
August 2014 - Fall 2016
- 5** Lombardi Avenue interchange
April 2014 - Fall 2016

Time frames are estimates and weather dependent.



Oneida Street Interchange reconstruction and alternate routes

From mid-March 2015 through August 2015, the first stage of reconstruction will occur. Westbound lanes will be reduced to one lane. Eastbound lanes at Allied Street will be reduced to one lane also. Allied Street immediately south of Oneida Street/Waube Lane will be CLOSED for 21 days to accommodate construction. WisDOT will notify area businesses when CLOSURE dates are determined. During construction drivers may experience delays for through traffic on Oneida Street/Waube Lane between South Ridge Road and Ramada Way. Parkview Road and Hansen Road are recommended as alternative routes across US 41.

Schedule a workshop with WisDOT

US 41 Project staff can attend small-group workshops with interested business owners and operators. The workshops can take place at the business location or at a WisDOT office, and the content of the workshop can focus on specific questions and needs. Please contact Mark Kantola to schedule a workshop.

US 41 Project outreach

Businesses owners and operators and the public can learn about upcoming meetings and sign up to receive project updates via the US 41 Project website. Meeting exhibits, handouts, presentations and other resources can also be found on the website: www.us41wisconsin.gov/newsroom/public-information-meetings/brown-county-meetings.

Resources for businesses during construction

WisDOT created the "US 41 Project: In This Together" kit to help businesses that may be impacted by the project. The kit contains materials to help keep businesses and customers connected during construction. Visit www.us41wisconsin.gov/resources/business-resources for more information.

Highway business signs

Prior to construction, businesses should form associations or committees to coordinate development and identify proposed locations of signs about 6-12 months ahead of construction. Approximately one month ahead of construction, businesses should complete and submit a business sign permit application and arrange for sign placement.

Contact information

For additional information, please contact one of the following staff members:

Eric Gwidt, PE

US 41 Construction Project Manager
(920) 492-7373
Eric.Gwidt@dot.wi.gov

Mr. Gwidt can be reached by mail at:
US 41 Brown County Project Office
1940 W. Mason Street
Green Bay, WI 54303

Mark Kantola

US 41 Project Communication Manager
(920) 492-4153
Mark.Kantola@dot.wi.gov

Mr. Kantola can be reached by mail at:
WisDOT Northeast Region
944 Vanderperren Way
Green Bay, WI 54304

For traffic alerts and construction information:



Find us online:
www.US41wisconsin.gov



Like us on Facebook:
[WisconsinUS41](https://www.facebook.com/WisconsinUS41)



Get travel information:
www.511wi.gov



Follow us on Twitter:
[@WisconsinUS41](https://twitter.com/WisconsinUS41)