

Shawano Avenue/ Taylor Street Roundabout

Schedule:

April 2011 through November 2011

Location:

Intersection of Shawano Avenue
and Taylor Street
Brown County

About the US 41 Project:


Construction work on the US 41 Project will span over 14 miles in Brown County from 2010-2017, and 17 miles of highway in Winnebago County from 2009-2014.

The project includes:

- traffic lanes expanded from four to six-ten lanes
- reconstruction of 13 interchanges
- improvements to 16 interchanges
- 40 roundabouts
- 17 traffic cameras installed
- widening the Lake Butte des Morts Causeway to eight lanes, plus a bike/pedestrian trail with fishing access

Questions?

- Visit the project website online at www.US41wisconsin.gov
- Call the project hotline at: (920) 492-4120



Shawano Avenue/Taylor Street Roundabout

Project Construction Timeline April 2011 through November 2011


At the intersection of **Shawano Avenue** and **Taylor Street** in Brown County, WisDOT will:

- Replace the current signalized intersection with a multi-lane roundabout.
- Build a bypass access road from **Taylor Street** across from **Badger Street** to the west and northwest to allow access for traffic between **WIS 29** and **Taylor Street**.
- **Dousman Street** will remain open during this project.

The construction of this roundabout is part of the larger project to rebuild the **US 41** corridor between **Scheuring Road** and **Lineville Road (County M)** in **Brown County**. The **WIS 29-US 41** interchange in Brown County, along with **WIS 29** between **County J** and **Taylor Street**, is included with this construction. The **US 41/WIS 29** interchange will be improved to a multi-level systems interchange with free-flow directional ramps connecting **US 41** and **WIS 29**.

(See other side for Traffic Impacts)

TRAFFIC IMPACTS



Shawano Avenue/ Taylor Street Roundabout

April 2011

- 1 Lane closures begin to accommodate road construction.

May 2011

- 2 Traffic mitigation measures - including installation of traffic signals at **Western Avenue** and **Taylor Street**, and re-timing of surrounding traffic signals - are implemented adjacent to the project to accommodate redirected traffic during construction.

July 2011

- 3 A bypass access road is built from **Taylor Street** across from **Badger Street** to the west and northwest to allow access for traffic between **WIS 29** and **Taylor Street**.
- 4 The **Shawano Avenue/ Taylor Street** intersection closes from July through September 2011.

September 2011

- 5 The new roundabout at the intersection of **Shawano Avenue** and **Taylor Street** becomes operational.

November 2011

- 6 Remaining roadwork, including finish work and landscaping, is completed.