

WIS 54 (Mason Street) Interchange and US 41 Mainline

Schedule:

September 2011 through August,
2012

Location:

WIS 54 (Mason Street), US 41
Mainline, 9th Street to Larsen Road
Brown County

About the US 41 Project:

Construction work on the US 41
Project will span over 14 miles in
Brown County from 2010-2017, and
17 miles of highway in Winnebago
County from 2009-2014.

The project includes:

- traffic lanes expanded from four to six-ten lanes
- reconstruction of 13 interchanges
- improvements to 16 interchanges
- 40 roundabouts
- 17 traffic cameras installed
- widening the Lake Butte des Morts Causeway to eight lanes, plus a bike/pedestrian trail with fishing access

Questions?

- Visit the project website online at www.US41wisconsin.gov
- Call the project hotline at: (920) 492-4120



WIS 54 (Mason Street) Interchange and US 41 Mainline

Project Construction Timeline September, 2011 through August, 2012


At the **WIS 54 (Mason Street)** interchange in Brown County WisDOT will:

- Reconstruct the **Mason Street** bridge over **US 41** to include bicycle and pedestrian accommodations.
- Install roundabouts at the ramp terminals and at the intersection of **Taylor Street**.

In 2011, under a separate traffic management project, crossovers, widening and a **41** Southbound bridge widening are under construction along **US 41** between **9th Street** and **Larsen Road**. Reconstruction of mainline **US 41** between **9th Street** and **Larsen Road** will begin in September 2011, including the **9th Street** bridges.

(See other side for Traffic Impacts)

TRAFFIC IMPACTS



WIS 54 (Mason Street) Interchange and US 41 Mainline

September 2011 –
Mid May 2012

- 1 Reconstruct northbound **US 41** mainline and northbound **9th Street** bridge.

Use **Shawano Avenue** and **Lombardi** interchanges to access **US 41**. Use **Larsen Road** to cross **US 41**. (After Nov. 14th, **9th Street** can also be used to cross **US 41**.)

February – August
2012

- 2 Close **Mason Street** interchange, including bridge and ramps and the **Mason/Taylor Street** intersection.

Mid May – August
2012

- 3 Shift **US 41** mainline traffic onto newly constructed northbound lanes, close and reconstruct southbound **US 41** mainline and southbound **9th Street** bridge.