



# CONNECTING WISCONSIN



# US 41 Project

**US 41 Mainline and interchanges  
(Glory Rd to 9<sup>th</sup> St)**

**April 8, 2014**

# Presentation outline

- Introductions
- 2014 construction
- Noise barrier update
- 2015/16 construction preview
- Communication and business resources


# Introductions

- US 41 Project team
  - Will Dorsey, Northeast Region Director
  - Brian Roper, US 41 Project Development Section Chief
  - Chad DeGrave, US 41 Design Supervisor
  - Mike King, US 41 Construction Supervisor
  - Kurt Peters, US 41 Construction Project Manager
  - Mark Kantola, US 41 Communication Manager

# Brown County

## 2014 construction

- US 41 Mainline construction
  - Glory Rd to 9th St
- Parkview Rd
- Oneida St interchange
- Hansen Rd overpass
- WIS 172 ramps
- Pilgrim Way
- Cormier Rd bridges
- Morris Ave bridges



# Mainline



- Glory Rd to 9<sup>th</sup> St
  - Staged construction through 2016
  - Expand US 41, adding collector distributor roadway
  - Open to traffic with two lanes of traffic in each direction
    - Reduced shoulders and lane widths
    - Intermittent restrictions and closures

# Mainline – Glory Rd to WIS 172



Glory Road

Parkview Road

Hansen Road

Oneida Street

# Parkview Rd

- Bridge work over Parkview Road
  - 45-day closure in summer/fall 2014
  - Intermittent nighttime closures and restrictions



# Oneida Street interchange



- Interchange and Oneida St to remain open during construction
- Intermittent nighttime closures

# Oneida Street interchange



# Hansen Rd overpass



- Bridge to reopen summer 2014

# WIS 172 interchange




- EB WIS 172 to NB US 41 CLOSED through summer 2014
- NB US 41 to WB WIS 172 CLOSED 14 days
- Various ramp closures throughout construction

# Cormier Rd

## 2014 construction


- Improvements
  - Bridge work over Cormier Rd
  - Retaining walls
- Impacts
  - Intermittent lane closures and restrictions
  - Nighttime closures
- Alternate routes
  - Morris Ave or Lombardi Ave
  - Won't close Cormier and Morris concurrently



# Morris Ave

2014 construction

- Improvements
  - Bridge work over Morris Ave
  - Retaining walls
- Impacts
  - Intermittent lane closures and restrictions
  - Nighttime closures
- Alternate routes
  - Cormier Rd or Lombardi Ave
  - Won't close Cormier and Morris concurrently



# Pilgrim Way


## 2014 construction

- Improvements

- Slightly shift Pilgrim Way
- Install new storm sewer, curb and gutter
- Construct sidewalks and noise barrier

- Impacts

- 30-day closure mid/late summer
- Intersections remain open
  - Pilgrim Way and Cormier Rd
  - Pilgrim Way and Ridge Rd



# Lombardi Avenue interchange



- 2014 Construction:
  - Partial bridge demolition
    - 35-hour full closure between the ramps
  - Retaining wall and new bridge construction
  - Second phase of partial bridge demolition (TBD)

# Lombardi Avenue interchange




# Noise barriers

- To be installed along US 41 mainline
  - 2014 Begin construction in limited areas
  - 2015 Complete construction at most locations
  - 2016 Complete any remaining barrier construction



Noise barrier  
location 

# Noise barriers



# Noise barriers



- Need more information?
  - See WisDOT's brochure: *Noise Barriers: What You Should Know*

# 2015 construction preview



- 41 Mainline
  - South of WIS 172 – construct northbound lanes
  - North of WIS 172 – construct outside lanes
- Oneida St - reduced capacity during reconstruction
- Construct noise barriers

# 2016 construction preview



- 41 Mainline
  - South of WIS 172 – construct southbound lanes
  - North of WIS 172 – complete work
- Complete Oneida St interchange reconstruction
- Complete noise barriers

# Communication

- Portable message boards
- News/media alerts
  - Released prior to closure
- Mailings
- Meetings
  - Preconstruction
  - Construction updates



OVERVIEW

MAP

GALLERY

NEWSROOM

RESOURCES

▶ Sign up for updates

Project progress:



1% complete

### NEWS AND TRAFFIC UPDATES

#### News

US 41 lane restrictions on Lake Butte des Morts Causeway  
November 18, 2009

US 41 lane restriction tonight on Lake Butte des Morts Causeway  
November 18, 2009

More...

#### Traffic and closures

Winnebago County: US 41 - Snell Road overpass


November 18, 2009

Winnebago County: US 41 - Lake Butte des Morts

November 18, 2009

More...

### MAP



- US 41 project website
  - Project information and maps
  - Construction information
  - Lane closures and traffic impacts
  - Interactive map feature

# facebook Communication



Cover Photo

Wisconsin US 41 Project is on Facebook.

To connect with Wisconsin US 41 Project, sign up

Sign Up

Log In



## Wisconsin US 41 Project



Community Page about Wisconsin Department of Transportation

The overall goal of the US 41 Project is to improve the quality of life for the people who live, work or travel on or near this important highway.

- Social media outreach


facebook

[www.facebook.com/WisconsinUS41](http://www.facebook.com/WisconsinUS41)

twitter

[@WisconsinUS41](https://twitter.com/WisconsinUS41)

# Business resources - signing



- Sign permit applications are available
- Fill out and submit to Brown County US 41 Project office

- Coordinate with other businesses
- Must be approved by WisDOT and municipalities

# Questions?