


Brown County

Project Schedule ►



1 Lakeview Drive bridge construction August through December 2012

Reconstruction of Lakeview Drive overpass.

🚗 | Lakeview Drive at US 41 will be CLOSED while a new bridge is reconstructed over US 41. ➡ | Alternate routes across US 41 include Velp Avenue and Lineville Road.

2 County RK and County J June 2011 through May 2012

Completion of the County RK and County J construction near WIS 29.

🚗 | In spring of 2012, County J will CLOSE for six weeks north of WIS 29. County RK will remain open to traffic with intermittent lane closures for paving operations. ➡ | Alternative routes include County FF and Packerland Drive (County EB).

3 WIS 29 Mainline (County J to Duck Creek) March through November 2012

Reconstruction of the WIS 29 mainline.

🚗 | Two lanes of traffic will be maintained on WIS 29 in each direction, with possible nighttime lane closures. Access to and from Packerland Drive (County EB) will be maintained.

4 New Shawano Avenue and Packerland Drive March through November 2012

Construction of new Shawano Avenue, located north of the existing WIS 29 facility, along with ramps connecting Packerland Drive (County EB) with WIS 29 to and from the west.

🚗 | Traffic will utilize existing WIS 29 and Packerland Drive (County EB) during construction of the new facilities.

5 Mason Street (WIS 54) Interchange February through August 2012

Reconstruction of Mason Street interchange.

🚗 | The Mason Street interchange, bridge and Mason/Taylor streets intersection will be CLOSED starting in February and will reopen in August 2012. ➡ | Access to and from US 41 available at WIS 29 (Shawano Avenue) and Lombardi Avenue, along with access across US 41 at Larsen Road and 9th Street. Some intermittent closures at 9th Street will occur. ⤵ | Through traffic on WIS 54: WIS 172 to I-43 to WIS 54.

6 Lombardi Avenue (County VK) Interchange March through September 2012

Reconstruction of Lombardi Avenue interchange.

🚗 | Lombardi Avenue will have two lanes open each direction throughout construction, with possible lane reductions at night. The one exception is from August to September there will be one lane open in each direction along a short segment of Lombardi Avenue near Shady Lane. Access to and from US 41 will be maintained.

7 Main Avenue (County G) Interchange April through November 2012

Reconstruction of Main Avenue interchange; expand and improve park and ride lot.

🚗 | Between April and July 2012, the US 41 southbound entrance ramp will CLOSE. All other ramps will remain open. County G under US 41 will also remain open with one lane of traffic in each direction. The interchange, including access across (under) US 41, will be CLOSED to traffic with no access to or from US 41 for 60 days between August and November. The Lawrence Drive park and ride lot may be CLOSED from March to October—exact closure dates to be determined (see www.dot.wisconsin.gov/travel/parkride/brown.htm for alternate lots). ➡ | Access to and from US 41 available at Scheuring Road (County F) and Oneida Street (County AAA), with Glory Road and Grant Street providing access across US 41.

8 US 41 Mainline (Orange Lane to Glory Road - March 2012 through June 2013) (9th Street to Larsen Road - September 2011 through October 2012) (Larsen Road to Memorial Drive - August 2012 through August 2014)

Reconstruction of the US 41 mainline, including construction to replace box culverts along the mainline and the 9th Street bridge.

🚗 | The US 41 mainline will have two lanes of traffic in each direction, with possible night-time lane closures.

CONSTRUCTION SCHEDULES ARE SUBJECT TO CHANGE.
THE US 41 PROJECT IS SLATED FOR COMPLETION IN 2017.

01/2012

QUESTIONS, COMMENTS OR CONCERNS?

Contact us in whichever way is most convenient.

🌐 www.US41wisconsin.gov

📞 (920) 492-4120 US 41 Project hotline

🐦 [www.twitter.com/WisconsinUS41](https://twitter.com/WisconsinUS41)

📘 www.facebook.com/WisconsinUS41

SCAN HERE

For up-to-date
US 41 Project
information

