


US 41 Project 
Lineville Road Interchange           

Construction Update Meeting  
 

 July 16, 2014 



Presentation outline 

• Introductions 

• Construction update 

• Alternate routes and closures 

• Brown County overview 

• Business resources and communication 
 

 



Introductions 

• US 41 Project team 

− Will Dorsey, Northeast Region Director 

− Brian Roper, US 41 Project Group Chief 

− Mike King, US 41 Construction Supervisor 

− Eric Gwidt, US 41 Construction Project Manager 

− Ryan Schanhofer, US 41 Project Construction Leader 

− Mark Kantola, US 41 Communication Manager 
 



Lineville Road interchange  
Construction: March to August 2014 

Current: ½ bridge closed 
One lane of traffic in each direction 

½ bridge CLOSED 

CLOSED 
OPEN 



Lineville Road interchange  
Construction: Aug to Oct 2014 

Interchange CLOSED for 60 
days from mid-August 2014 to 
mid-October 2014 

CLOSED 
OPEN 



Construct roundabouts at ramp 
terminals and at East and West 
Deerfield Avenue intersections  

Add bicycle and pedestrian 
accommodations 

Replace Lineville 
Road bridge over 
US 41 

Lineville Road interchange  
Construction: summer 2013 – spring 2015 



Lineville Road interchange  
Construction: summer 2013 – spring 2015 



Lineville Road 
interchange  
Construction: 2014 

Velp Ave 



• Construct and expand 
southbound US 41   
−  April to July 2014 

• Construct and expand 
northbound US 41   
− July to November 2014 

• Finishing work 
− Spring 2015 

 

Duck Creek to Lineville Road 
Summer 2013 – spring 2015 



11’ 11’ 1’ 1’ 

Work zone 

Northbound lanes Southbound lanes 

11’ 11’ 1’ 

April – July 2014 

12’ 12’ 12’ 12’ 

Work zone 

July – November 2014 Southbound lanes Northbound lanes 

• Southbound US 41   
− Traffic to use existing 

northbound lanes  

• Northbound US 41   
− Traffic shifted onto newly 

constructed southbound 
lanes  

 

Variable Variable 

US 41 mainline construction  
Duck Creek to Lineville Road  



• US 41 Mainline construction 
− Glory Rd to 9th St 
− Larsen Rd to Memorial Dr  
− Duck Creek to Lineville Rd 

• Oneida St interchange 
• Hansen Rd overpass 
• WIS 172 ramps 
• Cormier Rd bridges 
• Morris Ave bridges 

 

 

 

Brown County 
2014 construction 
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• WIS 29 mainline 

• Shawano Ave / Packerland Dr 
interchanges 

• I-43 Early structures/early fill 

• Lineville Road interchange 
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• Local business signs 
− Sign permit applications 

are available 

− Fill out and submit to 
Brown County US 41 
Project office 

−Coordinate with other 
businesses 

−Must be approved by 
WisDOT and 
municipalities 

 

Businesses - Howard 

• Coordinate signing 
through Howard 

• Provide 18” x 24”  signs 
to Howard and specify 
location 

• Howard will attach to 
larger board and install 

• See handout for more 
information 

 



• Local business signs 
− Sign permit applications 

are available 

− Fill out and submit to 
Brown County US 41 
Project office 

−Coordinate with other 
businesses 

−Must be approved by 
WisDOT and 
municipalities 

 

Businesses – Suamico 

• Submit application for approval to WisDOT 
• Application available at US 41 Project website:  

http://us41wisconsin.gov/resources/business-resources 

 

http://us41wisconsin.gov/resources/business-resources


• Business resources 
− Partnership with businesses 

− Tools to maintain connection with 
customers 

− Print ad templates 

− Web banner ads 

− Web site button 

‘In this together’ kit 



• Portable message boards 

• News/media alerts 
− Released prior to closure 

• Mailings  

• Meetings  
− Construction updates 

Communication 



Communication 

• US 41 project website  
− Project information, maps 
− Construction information 
− Lane closures and traffic 

impacts 
− Interactive map feature www.us41wisconsin.gov 



• Social media outreach 
   

Communication 



Questions? 
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