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US 41 Project 

US 45 to Breezewood Lane 


Purpose of the meeting 
The Wisconsin Department of Transportation (WisDOT) Northeast Region in Green Bay has completed a 
construction staging plan and schedule for the US 45 to Breezewood Lane section of the US 41 project.  The 
purpose of today’s meeting is to present the construction plan and schedule, answer questions and listen to your 
comments. 

Project information 
The US 45 to Breezewood Lane project section begins about 1,000 feet north of Snell Road/Fountain Avenue in 
Oshkosh and extends to about 3,000 feet north of Breezewood Lane in Neenah (see map).  Improvements in this 
project section include:  

•	 Widening US 41 from four to six lanes (new lanes in 
existing freeway median). 

•	 Reconstructing the WIS 76 interchange by 
lengthening the on and off ramps and widening the 
US 41 bridges over WIS 76. 

•	 Widening the US 41 bridges over the railroad spur 
line south of the Breezewood Lane interchange. 

•	 Reconstructing the Breezewood lane interchange by 
lengthening the on and off ramps and widening the 
bridges over US 41.  The bridges will have a 
pedestrian/bicycle path. 

•	 Roundabouts will be constructed at the interchange 
ramps and at the Breezewood Lane intersections 
with Gillingham Road/Bergstrom Road and Harrison 
Street. 

Construction information 
The US 41 project is being reconstructed in stages to enhance safety and minimize travel delay.  Improvements to 
facilitate widening the US 41 freeway mainline are being constructed first.  These include temporary pavement 
widening to maintain traffic on US 41, widening or replacing bridges and upgrading interchange on and off ramps.   

April through June 2010 
Starting in April 2010 and continuing through June 2010, improvements at the WIS 76 interchange will be made to 
allow it to remain open during temporary widening of the US 41 freeway mainline, and to provide access to US 41 
when the US 45 interchange is closed in 2011.  Work at the WIS 76 interchange will include the following:  

•	 Widen the US 41 bridges over WIS 76. 
•	 Lengthen and widen the interchange on and off ramps and place new pavement on portions of Green 

Valley Road and Old Dixie Road affected by the ramp construction. 
•	 Construct crash investigation sites at the interchange off ramps.  Crash investigation sites are pull out 

areas that help minimize traffic backups and delay by allowing vehicles involved in minor crashes to move 
off the freeway. 



 

 
  

 

 
 

 

 
 

 
 

  
 

  

 
 

 
  
  

 

 
 

  

  
  

 
 

 

 
 

 
  

 
 

 

 

 
 

 
 

   
 

The WIS 76 interchange will be closed during the construction period and traffic will be detoured to the US 45 
interchange, County T and County Y to access WIS 76. 

Two travel lanes in each direction will be maintained on US 41 during daytime hours.  Traffic will be reduced to    
one travel lane in each direction during nighttime hours (7 p.m. to 5 a.m.) to allow work on the WIS 76 ramps.   

Northbound US 41 may be closed for up to three nights to accommodate placing the WIS 76 bridge girders.  Traffic 
would be rerouted to the northbound off ramp and back to US 41 on the northbound on ramp.     

ITS (Intelligent Transportation System) communication facilities will be installed to monitor traffic during 
construction on the US 41 freeway.  

June through November 2010 
Temporary pavement widening on US 41 and other construction will be done in 2010 to prepare for closing the 
Breezewood Lane interchange in 2011.  The following construction will start in June 2010 and continue through     
November 2010: 

•	 Construct temporary pavement along both sides of northbound US 41 from just north of Fountain 

Avenue/Snell Road to just north of the Breezewood Lane interchange. 


•	 Replace the US 41 bridges over the railroad spur south of the Breezewood Lane interchange to 

accommodate  the future six lane freeway. 


•	 Construct retaining walls along portions of Breezewood Lane and Bell Street 

Two travel lanes in each direction will be maintained on US 41 during daytime hours.  Traffic will be reduced to    
one travel lane in each direction during nighttime hours (7 p.m. to 5 a.m.) to allow work on the railroad spur bridges.  
Local and emergency traffic will be maintained through the work zone during construction. 

August through October 2010 
The following work will be done in cooperation with the town of Vinland to provide access to US 41 via WIS 76 for 
Neenah industrial park traffic during closure of the Breezewood Lane interchange in 2011.   

•	 Mill and resurface Green Valley Road from WIS 76 to County GG. 
•	 Pulverize and relay pavement on Dixie Road from County GG to the Vinland town line.   

Future Construction 
The following construction in the US 45 to Breezewood Lane section will start in 2011: 

•	 Southbound US 41 will be reconstructed to three lanes from Fountain Avenue/Snell Road to Breezewood 
Lane and will be closed during the 2011 construction season. 

•	 All US 41 traffic will be switched to the northbound roadway on temporary pavement placed in 2010. 
•	 The Breezewood Lane interchange will be closed except for the western frontage road (Bergstrom Road 

and Gillingham Road) which will be kept open to handle north-south traffic. 
•	 Reconstruction of the Breezewood Lane interchange will be completed in October 2011. 

Public comments 
We encourage you to talk to the project representatives and ask questions.  A comment form is attached to this 
handout for providing written comments.  You may drop it in the comment box at today’s meeting or mail it on or 
before March 12, 2010.  If you have questions about the US 41 project or would like more information, contact the 
persons listed below or visit the listed websites.  Construction updates are posted at http:/www.us41wisconsin.gov. 

Tom Buchholz, P.E. 
Project Manager 
WisDOT Northeast Region 
944 Vanderperren Way 
Green Bay, WI 54304 
(920) 492-0142 
tom.buchholz@dot.wi.gov 

Kris Schuller 
US 41 Project Communication 
Manager 
WisDOT Northeast Region 
(920) 492-4109 
kris.schuller@dot.wi.gov 

US 41 project websites 
http://www.dot.wisconsin.gov/projects/us41expansion/index.htm 
http:/www.us41wisconsin.gov  

http:http:/www.us41wisconsin.gov
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